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VOUCHER FOR TRANSFERS *************************** 
CIC #: 99EPA SUPERFUND Accounts Of 

Billed Date: 02-0ct-2013 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number:DW96942125 Mission Assignment No: 

PASSAIC CPG OVERSIGHT 147757 BZ761 

EPA598 

D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

27064779 

Partial# 76 ****************Thru 02-0ct-2013 
* * 
*************************** 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 
068 068 X 8145.0000 2007 00 0000 00000000000 00000 

Line Item Moa Description 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
$343,432.84 096 NA X 3122.0000 G5 08 2416 868 022125 96231 

Eaid No 
CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

C0Rf'S CERT!F!CATiON 
"i CER,:P{ TH,~Tn1E A'.'.OVE ;',:rnCLES \VER[ DEt iV[RED AND OR 
THC StRV!CE:.; Pi::rlfl)f(MtO AS STMED AND THAT THE PAYMENT 
pr.')JC.:STED IS cor;:~ECT TO THE PEST OF MY i<'.NOWLEDGE. AND 
Si: .ll.lcD AE r~.iU r':D CriARGED TO THE APPROPRIATION(S) OR 
Ft.;;m~ f~S lND:C1UED,n 

_5~ C3 ~~E 7t~~ 
O; z..~'1... A , 7 ra,fJ ldm 

?ra.j flCJ-JVt~c;ar 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-Nov-2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$10,000,000.00 

$7,368,220.40 

$7,024, 787 .56 

$343,432.84 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$343,432.84 

Amount 
$335,748.00 

$2,260.25 
$666.18 

$4,758.41 

$343,432.84 

$343,432.84 

$0.00 

$343,432.84 

cobilnonit.438 v2.1.4 
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msfcr.2.1 14 148 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

MONTHLY REPORT FOR SEPTEMBER 2013 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(-) 

(-) 
(-) 

BILLING ACTIVITY (096X3122): 

Bill Number: 27064779 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(096X3122) 

$10, 000, 000. 00 

$7,368,220.40 
$2,219,129.88 

$0. 00 

$412, 649. 72 

$0. 00 
$7,368,220.40 

$0. 00 
$0. 00 

PROGRESS REPORT 

Direct Fund Cite 

$0. 00 

$0. 00 
$0. 00 
$0. 00 

$0. 00 

58 
04-0CT-2013 

Time: 16: 0 9: 2 7 

IA Totals 
(096X3122) 

$10, 000, 000. 00 

$7, 368, 220. 40 
$2,219, 129.88 

$0. 00 

$412, 649. 72 

FOIA_08606_0002952 



msfcr.2.1.14 148 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

Bill Number: 27064779 
Bill Invoice Date: 02-0CT-2013 

Monthly Billing Amount I 096X3122) : 

Monthly Direct Fund Cite Contract Cost I 068X814 5 I : 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d 
e 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 
j Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

ELIZABETH FRANKLIN 
FRANCES C PIMENTEL 
JANICE M QUILTY 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$0. 00 

$0 00 

Costs for 
Current Month 

$0. 00 
$0. 00 
$0. 00 
$0. 00 
$0. 00 
$0. 00 
$0. 00 
$0. 00 
$0. 00 
$0. 00 

$0. 00 

Function 

PROGRESS REPORT 

Prior Month's 
Summary 

$138,239.02 
$73, 018. 06 
$11,275.42 

$0. 00 
$0. 00 

$6, 835, 524. 38 
$0. 00 

$177, 357. 48 
$7,235,414.36 

$132, 806. 04 

$7, 368, 220. 40 

Hours 

HTRW PROJECT MANAGER 
PROCUREMENT TECHNICIAN (OA 
CO~TRACT SPECIALIST 

43. 00 
35. 00 

7. 50 

85. 50 

Project Costs 
to Date 

$138,239.02 
$73,018.06 
$11, 275. 42 

$0. 00 
$0. 00 

$6, 835, 524. 38 
$0. 00 

$177,357.48 
$7,235,414.36 

$132, 806. 04 

$7, 368, 220. 40 

Labor Amount 

$7, 684. 84 

Page: 59 
Date: 04-0CT-2013 
Time: 16: 09: 27 
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PM-ES 

Site: 

Bill No.: 

Reporting 
Period: 

Work Performed 

1219/2013 

Progress Report for EPA Region II 

Diamond Alkali, Lower Passaic River (Extended Study): I Phase: I RI/FS, OU4 
RI/FS Oversight, New Jersey 

Partial #76r I IAG No.: I IAG: DW96942125/BZ761 I IAG Expiration Date: I Other Corps 

27064779 NWK IAG Award Date: 8/31/07 3131118 P2 #147757/FWI 968482 

From: I To· I EPA RPM I USACE PM 
September 3, 2013 Oc~ober 2, 2013 Stephanie Vaughn Elizabeth Franklin 

On 10 September 2013, participated in project progress conference call with EP A/COE/CDM/LB/HQI/BA T. 

Funding. No funding received during the reporting period. 
= On 20 Sep 13, established new MIPR for ERDC (E. Hayter) to support modeling review efforts. Closed older MIPR 

due to updates needed in office symbols and administrative information. 

Invoices. TO 0005. 
On 17 Sep 13, had conference call with CDM regarding Invoice#l6. 
On 17 Sep 13, completedreview and approved ofCDM Invoice #16, totaling $335,748, forperiod26 May-27 Jul 
13. The invoice covered two months due to issues with the invoice last reporting period and a resubmittal that was 
necessary. A detail review confmned that all errors were corrected and the invoice was acceptable. 

Schedule. 
o On 19 Feb 13, RM 10.9 Path Forward list of milestones last updated. 
o On 12 Apr 13, received updated Summary of Deliverables from S. Budney. 
o In May 13, the CPG submitted schedule of RM 10.9 activities as part of the final design submittal. 
o Mobilization and dredging activity schedules have been provided during weekly progress calls and as 

plans have changed. 

Task Order 0005. 
o On 23 Sep 13, received WVN 4/A1P 8 for review. 
o On 27 Sep 13, provided comment to CDM after review. Anticipate approval during next reporting period. 

River Mile 10.9. 
o On 4 and 10 September 13, participated in weekly managers conference calls to discuss dredging status. 

On 17 Sep 13, participate in conference call to discuss the background and reference areas. 

On 11 Sep 13, performed summary level review of SSP2 QAPP and provided comments to S. Vaughn. 

General coordination and discussion of CSO/SSO Sampling events during the reporting period. 

Preparation of Progress Report and Project Expenditure spreadsheet. 

Key IV/eeUngs rns Peri:x:J 
Regular project progress calls. 

Other project calls and meetings as noted throughout this progress report. 

1 OF7 
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PM-ES 

Key ConlractM/estooes 

Coop/eledto Dale 

1219/2013 

Progress Report for EPA Region II 

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date - 19 Sep 2012 
21 Sep07-Base Task Order, CPG RI/FS Oversightawardedfor$349,601. 

19 Jun 08 - Modification O 1, CPG RI/FS Oversight was awarded for $27 4 ,903. 

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date-15 Jan 2014 
16 Jan 09- Base Task Order, CPG RI/FS Oversight was awarded for $65,000. 

5 Mar 09 - Modification 0001 was awarded for $69,772. 

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul). 

3 Aug 09 - Modification 0003 was awarded for $378,843. 

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277. 

1 Sep 09, Mod 5 ( admin in nature) was signed. 

29 Dec 09, Mod6 was awarded, totaling $211,881. 

9 Jul 10, Mod 7 was awarded, totaling $52,890. 

28 Dec 10, Mod 8 was awarded, totaling $54,473. 

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date - 30 Jul 2014 
3 Aug 09-Base Task Order, CPG RI/FS Oversight was awarded for $160,000 (verbal wasgiven31 Jul 09) 

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902. 

25 Aug 09; Mod2 (admininnature)was signed. 

23 Dec 09; Mod 3 was awarded, totaling $493,000. 

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.) 

14 May 10; Mod 8 was awarded, totaling $140,000. 

9 Jun 10; Mod 9 was awarded, totaling $375,000. 

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023). 

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and 

$24,426 is Newark Bay, IA 2023). 

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426 

is IA1975). 

19 Sep 11, Mod 13 was awarded, totaling $150,000. 

CDM Task0rder0005; ContractW912DQ-11-D-3004, Expiration Date-15Dec 2016 
15 Dec 11-Base Task Order, CPG RI-FS Oversight was awarded for $770,000 

24Jan 12-Mod 1 (admininnature)wassigned. 

1 Jun 12-Mod 2 was awarded, totaling $1,059,312. 

7 Jan 13 - Mod 3 was awarded, totaling $1,500,000. 

11 Jul 13 - Mod 4 was awarded, totaling $1,250,000. 

20F7 
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PM-ES 1219/2013 

Progress Report for EPA Region II 

ContraclorAc1tJnsl CDM 

Accon:J]istments - Management. CDM participated in progress calls as noted throughoutthis report, prepared the CDM progress report, -

invoice and continued management tasks. Additional information may be found in the CDM Progress Report covering 
period August 25 - September 28, 2013. Information is also contained in daily email reports provided by CDM during 
specific fieldwork oversight efforts. 

-

CPG Fieldwork Planning Documents. -

0 On 18 Sep 13, submitted comments on CPG Draft Low Resolution Coring Supplemental Sampling Program 
(SSP2) QAPP. 

-

CDM Fieldwork Oversight. -

0 Prepared Field Change Request 15 to perform oversight and collect split samples during the SSP2 sampling 
event. 

0 Continued validation of first and second rounds of high volume split sample data. 
0 Continued split sample evaluation of CW CM routine data sets and continued preparing and reviewing report 

tables. 
0 Continued validation of background split tissue sample data. 
0 Began field oversight and collection of split samples of the SSP2 sampling event. 

- CDM Fieldwork Oversight Reporting. -
-

CDM Data Manager!W ebsite/DigitalLibrary. -

0 Ongoing improvement of data normalization with historical data sets as needed. 
0 Began upload and review of background split tissue sample data. 
0 Initiated upload of CW CM high volume event #2. 
0 On 20 Sep 13, transferred a copy of the full database to the CPG. 

-

CSO/SWO Sampling Oversight -

0 Performed backcheck CSO/SWO QAPP received on 26 Aug 13 to ensure comments were incorporated. 
0 On 21 Sep 13, performed oversight of the field sampling attempt at Clay Street. Mechanical failure caused the 

event to be cancelled. 
- CPG Risk Assessment -

-

Modeling. -

0 Continued review of CPG sediment transport modeling code. 
0 Provided CPG with model inputs and analysis used to develop FFS initial conditions. 

-

River Mile 10.9 Removal Action Oversight. -

0 On 25 Sep 13, participated in meeting to discuss the cap design. 
0 Continue to review design documents as CPG was making and submitting revisions. 
0 On 27 Aug 13, and 4, 10 and 24 Sep 13, participated in oversight management calls. 
0 Coordinated and identified a lab to analyze DOC and POC samples using project established methods after 

issues arose with the DESA lab. 
0 Prepared revisions to lab task to authorize work and communicated with subcontract labs to schedule and batch 

the samples to maximize batch density. 
-

Data Evaluation. -

0 Continued work on 3D model. 
0 Continued incorporating GIS layers from CPG into GIS layers and formulating data presentation. 
0 On 25 Sep 13, participate in conference call to discuss GIS data layers. 
0 Continued to run the TEQ calculations and began testing ProUCL version 5. 
0 Continued to formulate data presentation plans and evaluate approaches to visualize and demonstrate site 

conditions. 
0 Forwarded figures for sediment concentrations ofTCDD illustrating the different interpolation methods 

throughout the study area using different sets of comparison criteria. 
0 Finalized and forwarded detail of RM 10.9 area sampling results to EPA. 

30F7 
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PM-ES 1219/2013 

Progress Report for EPA Region II 

Work, Meetings, Milestones FY201212013. 

NroTative Note -See previous Progress Reports for dates of most recent CPG schedules. 
-

Risk Assessment Technical memoranda. Dates on specific deliverables have been removed; refer to previous progress -

reports for this information. 
-

CPG Reports/in progress, partial list. Full report status is listed in summary table from S. Budney; updated 12 Apr 13. -

0 Benthic Fall 2009 Community Field Report. On 29 Jun 11, EPA provided comments to the CPG. 
0 Habitat 2010 Summer Survey Field Report. On 13 Jul 11, EPA provided the comments to the CPG. 
0 Spring and Summer 2010 Benthic Community Survey Data Report. On 2 Mar 12, CDM submitted comments to 

EPA. 
0 Avian 2011 Winter/Spring Survey Field Report. On 17 Jul 12, draft report received from CPG. On 17 Oct 12, 

CDM submitted comments to EPA. 
0 2010 Small Forage Fish Tissue Chemistry Data. On 18 Jul 12, draft received from CPG. On27Nov 12, CDM 

submitted comments to EPA. 
0 Low Resolution Coring Characterization Report. On 19 Sep 11, CDM submitted comments to EPA. 
0 2011 Caged Bivalve Study Data. On 18 Jul 12, draft received from CPG. On 27 Nov 12, CDM submitted 

comments to EPA. 
0 Bathymetry June 2010 Multibeam Report. On 14 Jun 11, EPA provided the CPG with comments. 
0 Draft 2009 and 2010 Sediment Chemistry Data. On 23 Dec 11, comments and data evaluation provided to EPA. 
0 Draft 2009 Bioaccumulation Tissue Chemistry Data. On 10 Nov 11, CDM submitted comments to EPA. 
0 Draft 2009 Fish and Blue Crab Tissue Chemistry Data. On 11 Nov 11 CDM submitted comments to EPA. 
0 FS Work Plan. On17 Jan 11, CDM submitted comments to EPA. 
0 High Volume CWCM QAPP. On 14 Dec 12 Final QAPP received from CPG (rolling reviews). 

-

River Mile 10.9 Basis of Design Report (BODR) Milestones. Dates on specific deliverables have been removed; refer to -

previous progress reports for this information. 

Projected Work, Meetings Milestones FY2013. Current Status of Work Products (cont.) 

IV/ee1iJgs . Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG . 

Key IVllestDnes Fotthcomi1g . Several of the submittals as noted above do not have milestones for future actions. Full listing with status in the CDM 
Submittal Summary. 

Issues 

Techrical: . Issues are worked in an ongoing basis as discussions held between the EPA and CPG. 

Schedule . CPG project schedule not fully updated at this time. Information updates provided through conference calls and CPG 
monthly reports. Schedule focus is on the work at RM 10.9. 

R.Jrx:lirg: . None at this time. 

40F7 
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PM-ES 1219/2013 

Progress Report for EPA Region II 

IAG Summary: Technical Assistance 

Amendment Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total IAG 

410,000 0 Initial 9/6/07 - - $ 410,000 

290,000 0 1 6/3/08 - - $700,000 

75,000 0 2 12/31/08 - - $775,000 

85,000 0 3 2/19/09 - - $860,000 

50,000 0 4 6/23/09 - - $910,000 

576,665 0 5 7/27/09 - - $1,486,665 

500,000 0 6 8/7/09 - - $1,986,665 

789,000 0 7 12/1/09 - - $2,775,665 

300,000 0 8 2/24/10 - - $3,075,665 

140,000 0 9 4/27/10 - - $3,225,665 

510,000 0 0 5/24/10 - - $3,735,665 

400,000 0 0 9/14/10 - - $4,135,665 

745,000 0 0 4/8/11 - - $4,880,665 

150,000 0 0 8/31/11 - - $5,030,665 

850,000 0 0 11/12/11 - - $5,880,665 

1,124,335 0 0 5/14/12 - - $7,005,000 

1,650,000 0 0 12/6/12 - - $8,655,000 

1,345,000 0 0 5/31/12 - - $10,000,000 

50F7 
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PM-ES 12115/2014 

Progress Report for EPA Region II 

Summary of Funds Spent Per Activity & Funding Remaining 
Funds Funds 

Funds for Disbursed Disbursed to Funds 
Description Activity this Month Date Remaining 

MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21 
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00 

MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; 
awarded 19 Jun 08 ___ $274,903.00 ______ $0.00 $267,213.93 $7,689.07 -------------------------------- ---------- ----------
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16 
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; 
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; 
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; 
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; 
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6; 
awarded 29 Dec 09 Note 

1 $211,881.00 $0.00 $211,881.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7; 
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8; 
awarded 28 Dec 1 O $54,473.00 $0.00 $19,780.45 $34,692.55 

CDM: Contract W912DQ-08-D-0018; Task Order 
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
1 ; awarded 22 Auq 09 $175,902.00 $0.00 $175,902.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
3; awarded 23 Dec 09 Note 

2 $493,000.00 $0.00 $493,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
7; 3 Mar 10 Note 3 $283,000.00 $0.00 $283,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
8; awarded 14 Mav 10 $140,000.00 $0.00 $140,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00 

COM: Contract W912DQ-08-D-0017\8; Task Order 
0014/Mod 10; awarded 21 Oct 10 Note

4 $299,923.00 $0.00 $299,923.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
11 ; awarded 27 Dec 10 Note 

5 See note 5 $0.00 $0.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
12; awarded 4 May 11 Note 

6 $645,000.00 $0.00 $645,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
13; awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00 

CDM: Contract W912DQ-11-D-3004; Task Order 0005/ 
Base TO; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
2; awarded 1 Jun 12 $1,059,312.00 $0.00 $1,059,312.00 $0.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
3;7Jan13 $1,500,000.00 $335,748.00 $553,064.00 $946,936.00 
COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
4; 11 Jul 13 $1,200,000.00 $0.00 $0.00 $1,200,000.00 
Contract Funds Available $12,030.00 $0.00 $0.00 $12,030.00 

", , ,,, , , ,,,, I , > ', ",' ',, '., ' '' \ .· .· .· 
Su~total -Summary. of ~ontra,.c.ta; awarded and avail. 

$9,049,565.00 $335,748:00 . ' $6:,835,524:38 $2,214,040:62 {total reflects blocks e + f on P.age 2 IAG) 

60F7 
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PM-ES 

Progress Report for EPA Region II 

Description 

Kansas City Corps In-House Labor/Travel - 17 Mile 

Kansas City Corps In-House Labor/Travel - RM 10.9 

Superfund M&S Fee - 17 Mile 

Superfund M&S Fee - RM 10.9 

MIPR/ERDC - Hayter/Gailani; CPG ModelinQ Suooort 

MIPR/ERDC - Estes; Decon Technology Support 

MIPR/ERDC - Hayter (replaces MIPR above/updated office 
symbols) 

.· . · 

Subtotal - S~mmary ofLaborJM&S Fee 

Grand Total - Contract/Corps 

Notes on above table: 
Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod 

Note 2: COM TO 0014 Mod 2 is ad min, zero dollar mod. 

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering 

Funds for 
Activity 

$704,997.57 

$150,650.00 

$58,287.43 

$24,500.00 

$12,000.00 
.. 

$9$(}:,435.00 

$10,000,000.00 

Note 4: COM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition. 

Funds 
Disbursed 
this Month 

$6,147.87 

$1,536.97 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$7;684:84 

$343,432.84 

1219/2013 

Funds 
Disbursed to 

Date 

$340,630. 76 

$14,722.75 

$94,991.69 

$4,682.65 

$58,287.43 

$19,380.74 

$0.00 

$S32Ji396:02 ··· 

$7 ,368,220.40 

Note 5: COM TO 0014/Mod 11 totals$74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for ITtransition. 

Note 6: COM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT /transition. 

IAG Scope of Work Summary (block 13 of IAG) 

Funds 
Remaining 

$349,644.06 

$50,975.66 

$0.00 

$5, 119.26 

$12,000.00 

$417,738~98 

$2,631, 779.60 

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to 
provide/continue oversight of the CPG' s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU 4 Superfund Site 
(EPA ID: NJD980528996) 

Project Delivery Team 

Name 

Beth Franklin 

Josh Hill 
Shelley Thomas 
Jason Shippy 
Julia Kisser 

Prepared by: 

eonsctlntbnnalial 

(816) 389-3581 
Cell: (816) 695-5797 
(816) 389-3803 
(816) 389-3842 
(816) 389-3721 
(816) 389-3874 

Elizabeth Franklin 
Project Manager 
9 December 2013 

2125_BILL 76_2013_SEP _PRCPG 0-SITE.DOCX 

Responsibility 

Project Manager 

Contract Specialist 
Contracting Officer 
Attorney 
COR 
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PROGRESS REPORT 

Site Name: 
Project: 

Lower Passaic River Restoration Project and & Superfund Site 
Task Order 6424.005 CPG Oversight 

Prepared by: 
Representing: 
Date: 
Reporting Period: 

Frank Tsang 
CDM Federal Programs Corporation (CDM Smith) 
July 12, 2013 (revised December 24, 2014) 
May 26, 2013 to June 29, 2013 

The following structures reflect the WBS from TO 6424.005. 

1. Progress Made this Reporting Period - CDM Smith performed the following 
activities during this period: 

WAD 1, Work Order 1-Project Management and Administration 
1.1.1 Project Management 
• CDM Smith performed project management including staffing, financial 

monitoring, invoicing, and participated in conference calls. 
• On June 14, 2013, CDM Smith attended a conference call with the USACE and 

EPA to discuss technical scope of work included in the proposal dated May 31, 
2013. On June 17, 2013, a conference call was held to answer contract questions 
posed by the USACE on the proposal. 

1.1.2 Project Support Documentation & Administration 
• CDM Smith prepared and submitted the monthly progress report. 

1.1.3 Subcontract Administration 
• CDM Smith processed subcontractor invoices (HDR I HQI and Shealy). 

1.1.4 Project Communication 
• On June 4 and 27, 2013, CDM Smith participated in biweekly conference calls. 

WAD 1, W02-Community Relations/Public Website 
1.2.1 Public Meeting Support 
• On June 5, 2013, CDM Smith attended the Lyndhurst public meeting. 

WAD 1, W03-Senior Technical Advisors 
1.3.1 Senior Technical Advisor 
• Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as 

TAC members; each subcontracted directly with CDM Smith. 
• No activity . 

TAC TAC Authorized Payment Payment to 

Item 
Member Member Funding this Period Date 

Remarks 
Subcontract 

Ceiling* 
1 Ambrose $5,000 $0 $0 $0 POP expires 
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TAC TAC Authorized Payment Payment to 

Item 
Member Member Funding this Period Date 

Remarks 
Subcontract 

Ceiling* 
8/15/2013 

2 Blumberg $6,200 $0 $0 $0 POP expires 
8/1/2013 

3 Flood $1,042 $0 $0 $0 POP expires 
11/30/2016 

4 Di Toro $8,200 $0 $0 $0 POP expires 
11/30/2016 

Total $20,442 $0 $0 $0 
*Subcontract Ceiling represents "available subcontract capacity" on each TAC member's 
respective subcontract. A subcontract modification is required when the dollar value of 
requested work exceeds a TAC Member's Subcontract Ceiling. 

WAD 1, W04-Technical Support 
1.4.1 Technical Support 
• The 2 hours inadvertently charged to WE 2.4.1 in May were transferred to WE 

1.4.1 in June and were incurred for discussion of SSP2 sampling planning call. 

WAD2, Work Order 2-Work Planning: Oversight & Communication 
2.2.1 Technical Communication 
• ODCs were incurred for an overnight shipment. 

2.2.2 CPG Planning Documents Review 
• Completed review of field modifications received from the CPG on April 19, 

2013. 

WAD2, Work Order 3-Field Work Sampling Oversight 
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP) 
• CDM Smith prepared Field Change Request #14 and submitted it on June 12, 

2013 which modifies COM Smith's QAPP Addendum 11 dated December 13, 
2012 and explains how The Louis Berger Group, Inc. split sample of the HV 
CWCM filtrate sample collected after the PUF filter will be used to evaluate the 
Passaic River split samples. 

2.3.2 Water Column, Chemical Data Oversight 
• On June 20, 2013, participated in a logistics conference call to discuss the HV 

CWCM sampling event with the CPG, EPA and The Louis Berger Group, Inc. 
• On June 26 and 27, 2013, performed oversight of the HV CWCM sampling in the 

Passaic River 
• Continued validation of first round of high volume split sample data 
• Continued split sample evaluation of CWCM data sets 

2.3.3 RM 10.9 Oversight 
• No activity 
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2.3.4 LRC Supplemental Sampling Oversight 
• Continued statistical evaluation of split sample results and report preparation 

2.3.6 Background Sampling Oversight 
• Performed QA review of split sample data validation and EDD. 
• Loaded and QC checked split sample data into Passaic River Database. 
• Shipping OCDs incurred 

2.3.7 LRC SSP2 Oversight 
• Performed oversight of the SSP2 probing field work June 3 through 6, 2013. 

WAD2, Work Order 4-ReportjProducts: Oversight and Communications 
2.4.1 CPG Report Review 
• The 2 hours inadvertently charged to this WE (WE 2.4.1) in May were reversed. 

The hours were transferred to WE 1.4.1 for discussion of SSP2 sampling planning 
call. 

WAD 2, Work Order 5 - Data Manager 
2.5.1 Data Manager (Data/Information Transfer) 
• Generated additional summary tables of historical data sets for QC review of 

valid value associations 
• Ongoing improvement of data normalization across historical data sets as 

needed 
• 

• 

Uploaded CWCM routine event 5 data received from CPG to Passaic River 
Database 
Uploaded background sediment sample data received from the CPG to the 
Passaic River Database 

2.5.2 Database and Website Management 
• Ongoing webpage support/ and Enterprise interface support. 
• Continued to provide webpage management support updating pages and 

announcements at the direction of the EPA. 

WAD 2, Work Order 6- CSO/SWO Sampling Oversight 
2.6.1 Planning Documents Review 
• Initiated review of QAPP Field Modification dated June 6, 2013. 
• Reviewed and discussed with EPA RPM contingency plans for altering 

requirements for initiating wet weather sampling event and Tierra's suggestion 
to allow for dry weather sampling. 

• On June 10, 2013 submitted comments on the CSO-SWO LSM Method Blank 
Evaluation Report dated May 23, 2013. 

2.6.2 CDM Work Plan Preparation 
• No activity 

2.6.3 Laboratory Analysis and Coordination 
• Transferred Federal Express charges to WE 2.3.2 and WE 2.3.4. 
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2.6.4 Field Oversight and Collection of Split Samples 
• Performed field oversight on June 10 and 11, 2013 of the Phase I sampling at Clay 

Street. 

2.6.5 Split Sample Comparison Report 
• No activity 

WAD 2, Work Order 7-RM 10.9 Removal Action Oversight 
2.7.1 Report Review /Technical Support 
• On May 31, 2013 and June 26, 2013, participated in oversight planning calls with 

EPA. 
• Completed review of the Draft Perimeter Air and Noise Monitoring Plan 
• On June 3, 2013, provided additional comments on the RM 10.9 cap design and 

memorandum from Dr. Reible. 
• On June 13, 2013, provided comments on the RM 10.9 Final Design Response to 

Comments and LTMM document. 

2.7.2 Remedial Action Oversight 
• On May 29, 2013, performed oversight of the geophysical survey activities to 

identify the location of the two United Water Lines and the cable line in the RM 
10.9 removal area. 

• On June 24 and 25, 2013, performed oversight of the RM 10.9 pre-dredge baseline 
water quality monitoring activities. 

2.7.3 Sampling Analysis 
• No activity 

WAD 3, Work Order 1-Modeling Support 
• Project Management & Support 

No activity 
• Bi-Weekly Conference Calls 

June 4 and 27, 2013 Bi-weekly calls 
• Project Review Conf Calls & Mod Meetings 

No activity 
• Transfer of Model Codes/Support 

A. ECOMSEDZLJS Model Support 
Work to resolve errors calculated by the CPG in their model linkage 
files (gcm_sedtran, gcm_tran) 

• 

B. ST-SWEM & RCATOX Models 
No Activity 

C. Misc. Support 2010 
Check CPG transfer of codes, inputs, and outputs for sediment 
transport projections and organic carbon simplification. 

Field Oversight 
June 6, 2013 call to discuss the 17 mile RI 
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• Modeling Oversight 
Review of Fate and Transport Modeling- June 3, 2013 call to prep for 
June 5 meeting between the EPA and CPG 

WAD 3, Work Order 2- Modeling Collaboration with CPG 
• Project Management and Support 

No activity 
• Weekly Conf Calls/Meetings with CPG 

• 

• 

• 

• 

- June 4, 2013 call with Ed Garland, Eugenia Naranjo, James Wands 
regarding differences in bed elevation changes between the sediment 
transport, carbon and contaminant models 

- June 5, 2013 call with Ed Garland, James Wands, and Rooni Mathew 
regarding differences in bed elevation changes and sediment bulk density 
between the sediment transport, carbon and contaminant models 

- June 10, 2013 call with Ed Garland, Eugenia Naranjo, James Wands, 
Rafael Canizares, and Rooni Mathew to discuss wetting and drying issue 
with the CPGs decoupled hydrodynamics/ sediment transport 
application. 

- June 11, 2013 call with Ed Garland, James Wands, Rafael Canizares, and 
Rooni Mathew to discuss differences in bed elevation changes between 
the sediment transport, carbon and contaminant models and wetting and 
drying issues with the CPGs decoupled hydrodynamics/ sediment 
transport application. 

- June 18, 2013 call with Ed Garland and Rooni Mathew regarding 
SedFLUME data 

- June 20, 2013 call with Ed Garland and Rooni Mathew regarding model 
question about gcm_sedtran model output 

- June 21 call with Ed Garland and Rooni Mathew regarding differences in 
the model timestamp between gcm_tran (hydrodynamic) and 
gcm_sedtran (sediment transport) outputs 

- June 21, 2013 call and webinar with Ed Garland, Grace Chang and Rooni 
Mathew regarding Hackensack River ADCP data analyses, and ABS TSS 
relationships used for the entire PWCM dataset. 

Monthly Technical Meetings 
Follow up on meeting action items 

Identify Model Differences 
No activity 

Data Action Items 
SEI analysis of the Hackensack ADCP data collected during the Spring 
2010 PWCM, and HDR I HQI review of results. 

Model Action Items 
Investigate differences in bed elevation change between sediment 
transport, carbon and contaminant models observed by the CPG. There 
are some differences in our application related to stability criteria (you 
can't erode through an entire sediment layer within a timestep), but the 
differences observed by the CPG are generally related to issues with 
wetting and drying in the de-coupled hydrodynamic/ sediment transport 
approach they are using. 
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• Communication with USEPA Project Team 
Communication on project status with EPA and CDM Smith 

WAD 4, Work Order 3- Review/Coordinate CPG Risk Assessment 
• No activity. 

WAD 5, Work Order 2- Data Evaluation 
• On June 6, 2013 participated in a webinar with EPA to discuss applicability of 3D 

proof of concept model to support ongoing evaluation of site conditions. 
Discussed initial draft river mile EPC tables generated for sediment samples. 
Identified additional GIS layers need from CPG (e.g. probing, mudflats, and etc.) 
to assist in data evaluation and visualization. Identified action items for coming 
month. 

• 
• 
• 

• 

• 
• 

• 

• 

• 

Began work on detailing 3D model 
Began incorporating GIS layers received from CPG into CDM Smith GIS . 
Continued to formulate data presentation plans and evaluate potential 
approaches to better visualize and demonstrate site conditions. 
Created detailed river segment figures for sediment concentrations of TCDD 
illustrating the different interpolation methods throughout the study area. 
Created proof of concept 3D model to support data evaluation . 
Generated total PCB, total dioxin and total P AH values from database by event 
for inclusion in the EPC tables. This was necessary because the total values as 
reported from the laboratory were not adjusted after validation. This need was 
identified in past CPG reports. 
Generated draft EPC table by river mile for sediments, surface water and tissue 
samples for select contaminants. 
Initiated work with tissue sample results to generate exceedance tables for 
human health risk assessment evaluation. 
Exported initial grain size data from Passaic River Database to be used for data 
visualization (GIS and 3D model). These data will require some interpretation, 
from sieve sizes to USGS classifications (e.g. sand, silt, clay, and etc.) prior to 
being merged with the GIS/3D geo-database. 

2. Anticipated Problems and Recommended Solutions - None. 

3. Problems Resolved-N/ A. 

4. Upcoming Events/ Activities Planned - CDM Smith will continue working on the 
following activities: 

• Participate in biweekly calls 
• Review CPG and Tierra documents when received 
• Continue database management data upload 
• Provide support on CSO/SWO oversight 
• Provide support on RM 10.9 oversight 
• Continue to formulate data presentation plans. 
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5. Key Staffing Changes - None 

6. Budget - See attached cost spreadsheet for negotiated budget, funded amount, and 
expenditure details. 

7. Deliverables Submitted 
(For deliverables submitted prior to January 3, 2013, please see the April 2013 and earlier 
monthly reports.) 

Title Date Submitted 
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013 
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013 
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013 
CPGs QAPP Addendum D Field Effort 
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP February 19, 2013 
AddendumD 
Submitted comments on Tierra's Validated Rinse Blank Results for February 28, 2013 
the CSO/SWO sampling program 
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013 
Submitted comments on Draft Final RM 10.9 Design March 22, 2013 
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013 
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013 
Submitted comments on RM 10.9 design draft WQMP April 24, 2013 
Submitted comments on Fall 2009 Benthic Invertebrate Community April 24, 2013 
Survey and Benthic Field Data Collection, dated April 12, 2013 
Submitted comments on Habitat Identification Survey Data Report, April 24, 2013 
Fall 2010 Field Effort, dated April 12, 2013 
Submitted comments on RM 10.9 Draft Water Quality Monitoring April 26, 2013 
Plan 
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103 
Report 
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013 
Monitoring Plan 
Submitted comments on RM 10.9 Waterline Setback May 24, 2013 
Submitted comments on Tierra CSO/SWO Forensic Sample Results May 16, 2013 
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013 
SSP2 Sediment Probing 
Submitted comments on RM 10.9 Cap Design Review & Waterfront June 3, 2013 
Development Permit Equivalent Conditions 
Submitted comments on CSO-SWO LSM Method Blank Evaluation June 10, 2013 
Report dated May 23, 2013 
Submitted CDM Smith Field Change Request #14 - HV CWCM June 12, 2013 
filtrate sample 
Submitted comments on the RM 10.9 Final Design Response to June 13, 2013 
Comments 
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Title Date Submitted 
Submitted comments on the RM 10.9 Final Design LTMM June 13, 2013 
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PROGRESS REPORT 

Site Name: 
Project: 

Lower Passaic River Restoration Project and & Superfund Site 
Task Order 6424.005 CPG Oversight 

Prepared by: 
Representing: 
Date: 
Reporting Period: 

Frank Tsang 
COM Federal Programs Corporation (COM Smith) 
August 15, 2013 (revised December 24, 2014) 
June 30, 2013 to July 27, 2013 

The fol lowing structures reflect the WBS from TO 6424.005. 

1. Progress Made this Reporting Period-COM Smith performed the following 
activities during this period: 

WAD 1, Work Order 1-Project Management and Administration 
1.1.1 Project Management 
• COM Smith performed project management including staffing, financial 

monitoring, invoicing, and participated in conference calls. 

1.1.2 Project Support Documentation & Administration 
• COM Smith prepared and submitted the monthly progress report. 

1.1.3Subcontract Administration 
• COM Smith processed subcontractor invoices (HORI HQI, Shealy 

Environmental, and Axys Analytical). 
• Performed subcontract management activities. 

1.1.4 Project Communication 
• On July 16, 2013, COM Smith participated in a biweekly conference call. 

WAD 1, W02-Community Relations/Public Website 
1.2.1 Public Meeting Support 
• No activity. 

WAD 1, W03-Senior Technical Advisors 
1.3.1 Senior Technical Advisor 
• Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as 

TAC members; each subcontracted directly with COM Smith. 
• No activity 

TAC TAC Authorized Payment Payment 

Item 
Member Member Funding this to Date 

Remarks 
Subcontract Period 

Ceiling* 
1 Ambrose $5,000 $0 $0 $0 POP expires 

8/ 15/2013 
2 Blumberg $6,200 $0 $0 $0 POP expires 
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TAC TAC Authorized Payment Payment 

Item 
Member Member Funding this to Date 

Remarks 
Subcontract Period 

Ceiling* 
8/ 1 /2013 

3 Flood $1,042 $0 $0 $0 POP expires 
11/30/2016 

4 Di Toro $8,200 $0 $0 $0 POP expires 
11/30/2016 

Total $20,442 $0 $0 $0 
*Subcontract Ceiling represents "available subcontract capacity" on each TAC member's 
respective subcontract. A subcontract modification is required when the dollar value of 
requested work exceeds a TAC Member's Subcontract Ceiling. 

WAD 1, W04-Technical Support 
1.4.1 Technical Support 
• No activity. 

WAD 2, Work Order 2 - Work Planning: Oversight & Communication 
2.2.1 Technical Communication 
• Participated in technical calls with analytical subcontract laboratories to discuss 

work processes across multiple work orders; field oversight (first and second 
round of CWCM HV data reporting, SSP2 & Background tissue analyses) and 
planning for CSO/SWO and RM 10.9 coverage. 

2.2.2 CPG Planning Documents Review 
• No activity. 

WAD 2, Work Order 3-Field Work Sampling Oversight 
2.3.1 COM Smith Work Plan Preparation (QAPP & HASP) 
• No activity. 

2.3.2 Water Column, Chemical Data Oversight 
• Continued validation of first round of high volume split sample data. 
• Continued split sample evaluation of CWCM routine data sets and began 

preparing and reviewing report tables. 
• Discussed preliminary results of second round of high volume split samples with 

analytical laboratory. 
• Paid laboratory invoices (Shealy Environmental and Axys Analytical). 

2.3.3 RM 10.9 Oversight 
• Work element closed. See WAD 2 WO 7 for RM 10.9 oversight work. 

2.3.4 LRC Supplemental Sampling Oversight 
• Paid Axys subcontract invoice retainage. 

2.3.6 Background Sampling Oversight 
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• Initiated validation of Background split tissue sample data. 

2.3.7 LRC S5P2 Oversight 
• Reviewed CPGs revised S5P2 locations and probing data results against field 

oversight observations and EPA proposed locations and partner agency notes on 
CPG's initial S5P2 proposed locations. 

• Prepared comments on revised CPG proposed S5P2 locations. 

WAD 2, Work Order 4-Report/Products: Oversight and Communications 
2.4.1 CPG Report Review 
• No activity. 

WAD 2, Work Order 5- Data Manager 
2.5.1 Data Manager (Data/Information Transfer) 
• Generated additional summary tables of historical data sets for QC review of 

val id value associations. 
• Ongoing improvement of data normalization across historical data sets as 

needed. 
• Began to upload and review of SV CWCM high flow data received from CPG to 

Passaic River Database. 
• Began upload and review of CWCM high volume event #1 data received from 

CPG to Passaic River Database. 
• Initiated full database review as part of initial preparation for transferring a copy 

of the f u 11 database to the CPG. 

2.5.2 Database and Website Management 
• Ongoing web page support/ and Enterprise interface support. 
• Continued to provide webpage management support updating pages and 

announcements at the direction of the EPA. 

WAD 2, Work Order6-CSO/SWO Sampling Oversight 
2.6.1 Planning Documents Review 
• On July 02, 2013, participated in a conference call with EPA and Tierra to discuss 

status of thesolidssampleand had initial discussion regarding paper like solids 
versus fine sediments identified during collection of the centrifuged sample. 

• Reviewed CSO /SWO June QAPP modifications and provided comments to EPA 
on July 12, 2013. 

• On July 17, 2013, participated in a conference call with EPA and Tierra for 
follow-up conversation regarding the paper like solids versus fine sediments 
identified during collection of the centrifuged sample. A sampling/analysis 
strategy was discussed; a field modification will be issued. Comments provided 
on the previous QAPP modifications were also discussed. 

• Reviewed PVSC comments on the CSO/SWO prior to call. 
• On July 24, 2013, participated in a conference call to discuss the PVSC comments 

on the CSO/SWO with EPA and Tierra. 

2.6.2 CD M Work Plan Preparation 
• No activity. 
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2.6.3 Laboratory Analysis and Coordination 
• No activity. 

2.6.4 Field Oversight and Collection of Split Samples 
• Performed field oversight on July 1 and 2, 2013 of the Phase I sampling at Clay 

Street. 
• Performed oversight of the equipment decontamination on July 11, 2013 and 

collection of the equipment blank on July 15, 2013. 

2.6.5 Split Sample Comparison Report 
• No activity. 

WAD 2, Work Order 7-RM 10.9 Removal Action Oversight 
2.7.1 Report Review /Technical Support 
• On July 10, 2013, submitted comments from Sea Engineering, Inc. on the Pre

DredgeSurvey Calibration & QC SOP. 
• On July 15, 2013, submitted comments on theSV CWCM QAPP Addendum A 

for the RM 10.9 Water Quality Monitoring. 
• On July 16, 2013, submitted comments on the removal action operational plans. 
• On July 18, 2013, submitted comments on the CPG Response to RM 10.9 Design 

Comments. 
• On July 24, 2013, submitted comments from Sea Engineering, Inc. on the 

completed pre-dredge bathymetry survey. 
• Paid HOR invoice for RM 10.9 work. 

2.7.2 Remedial Action Oversight 
• On July 12, 2013, performed oversight of the mobilization of the pre-dredge 

bathymetry survey. 
• On July 25, 2013, participated in oversight planning call with EPA. 
• On July 17 and 25, 2013, participated in meetings with the CPG to discuss 

dredging mobilization. 

2.7.3Sampling Analysis 
• No activity 

WAD 3, Work Order 1 - Modeling Support 
• Project Management & Support 

No activity. 
• Bi-Weekly Conference Calls 

No activity. 
• Project Review Conf Calls & Mod Meetings 

No activity. 
• Transfer of Model Codes/Support 

A. ECOMSEDZLJS Model Support 
No activity. 

B. ST-SWEM & RCA TOX Models 
No activity. 
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C. Misc. Support 2010 
Review of CPG sediment transport codes used to generate the 
trajectory results presented to EPA. We determined that there were a 
number of issues with the codes and made suggestions for 
approaches to fix them. In general the issues were related to the 
output information saved by the model and not related to errors in 
the model calculations. 

• Field Oversight 
July 24, 2013 call to discuss the 17 mile RI data analysis 
Sea Engineering, Inc. review of CPG's 2011 and 2012 Passaic River 
bathymetry survey reports. 

• Modeling Oversight 
Review of Fate and Transport Modeling-Review of CPG trajectories 
presented to the EPA and determine what sediment transport, and carbon 
results were used to generate them. This required looking at the sediment 
transport results they have sent us along with a number of phone 
conversations with both Moffat and Nichol and AQEA, to track down 
what they had used to produce their trajectories. The summary of that 
information was emailed to EPA on July 19, 2013 (copy to Frank Tsang, 
Sharon Budney, Scott Kirchner, Scott Thompson). 

WAD 3, Work Order 2 - Modeling Collaboration with CPG 
• Project Management and Support 

No activity. 
• Weekly Conf Calls/ Meetings with CPG 

- July 23, 2013 conference call with Rafael Canizares of Moffat and Nichol 
regarding wind wave re-suspension and sediment density differences 
across the sediment transport, carbon, and contaminant models. 

• Monthly Technical Meetings 
No activity. 

• Identify Model Differences 
No activity. 

• Data Action Items 
No activity. 

• Model Action Items 
Investigate the potential impact of the errors found in the Hackensack, 
and other ADCP compass data, relative to model computed results. 

• Communication with USEPA Project Team 
No activity. 

WAD 4, Work Order 3-Review/Coordinate CPG Risk Assessment 
• No activity. 

WAD 5, Work Order 2- Data Evaluation 
• On July 24, 2013, participated in a webinar with EPA to discuss: 

o Ecological risk EPC tables. 
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o Human health risk EPC tables and TEQ results generated from EPA 
calculations worksheet. Follow-up work will be calculating a total TEQ 
for all WHO dioxin like congeners and calculating a TEQ for all non
dioxin like PCB congeners. 

o Initiate discussion regarding ProUCL calculation of mean when a sample 
has few detect (positive) results. 

o Presented a more comprehensive 30 model expanding from the concept 
model to include the length of the river. 

• Continued to work on detailing 30 model. 
• Continued incorporating GIS layers received from CPG into COM Smith GIS. 
• Continued to formulate data presentation plans and evaluate potential 

approaches to better visualize and demonstrate site conditions. 
• Created additional detailed river segment figures for sediment concentrations of 

TCDD illustrating the different interpolation methods throughout the study area 
using three different sets of comparison criteria. 

• Generated total PCB, total dioxin and total PAH values from database by event 
for inclusion in the EPC tables. This was necessary because the total values c5 

reported from the laboratory were not adjusted after validation. This need was 
identified in past CPG reports. Some hours representing this work were 
transferred from Task 2.5.2 Database and Website Management. 

• Generated draft Human health risk EPC tables for sediments, surface water and 
tissue samples for select contaminants. 

• Generated draft TEQ results from EPA calculations worksheet for sediments, 
surface water and tissue samples for select contaminants. 

• Generated draft exceedance tables for human health risk assessment evaluation. 

2. Anticipated Problems and Recommended Solutions- None. 

3. Problems Resolved-NI A. 

4. Upcoming Events/Activities Planned-COM Smith will continue working on the 
following activities: 

• Participate in biweekly calls. 
• Review CPG and Tierra documents when received. 
• Continue database management data upload. 
• Provide support on CSO /SWO oversight. 
• Provide support on RM 10.9 oversight. 
• Continue to formulate data presentation plans. 

5. Key Staffing Changes - None 

6. Budget- See attached cost spreadsheet for negotiated budget, funded amount, and 
expenditure detai Is. 
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7. Deliverables Submitted 
(For deliverables submitted prior to January 3, 2013, please see the Apri I 2013 and earlier 
monthly reports.) 

Title Date Submitted 
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013 
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013 

Submitted COM Smith Field Change Request #13- oversight of February 13, 2013 
CPGs QAPP Addendum D Field Effort 
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP February 19, 2013 
Addendum D 
Submitted comments on Tierra's Validated Rinse Blank Results for February 28, 2013 
the CSO/SWO sampling program 
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013 

Submitted comments on Draft Final RM 10.9 Design March 22, 2013 
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013 
Submitted comments on CSO/SWO QAPP Revision 2 Apri I 4, 2013 
Submitted comments on RM 10.9 design draft WQMP Apri I 24, 2013 
Submitted comments on Fall 2009 Benthic Invertebrate Community Apri I 24, 2013 
Survey and Benthic Field Data Collection, dated April 12, 2013 
Submitted comments on Habitat Identification Survey Data Report, Apri I 24, 2013 
Fall 2010 Field Effort, dated April 12, 2013 
Submitted comments on RM 10.9 Draft Water Quality Monitoring Apri I 26, 2013 
Plan 
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103 
Report 
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013 
Monitoring Plan 
Submitted comments on RM 10.9 Waterline Setback May 24, 2013 
Submitted comments on Tierra CSO/SWO Forensic Sample Results May 16, 2013 
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013 
SSP2 Sediment Probing 
Submitted comments on RM 10.9 Cap Design Review & Waterfront June 3, 2013 
Development Permit Equivalent Conditions 
Submitted comments on CSO-SWO LSM Method Blank Evaluation June 10, 2013 
Report dated May 23, 2013 
Submitted COM Smith Field Change Request #14- HV CWCM June 12, 2013 
filtrate sample 
Submitted comments on the RM 10.9 Final Design Response to June 13, 2013 
Comments 
Submitted comments on the RM 10.9 Final Design L TM M June 13, 2013 

Submitted comments on Pre-Dredge Bathymetry Survey July 10, 2013 
Calibration & QC SOP 
Submitted comments on Tierra's CSO/SWO QAPP Field July 12, 2013 
Modifications dated June 6, 2013 
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Title Date Submitted 
Submitted comments on SV CWCM QAPP Addendum A WQM July 15, 2013 
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013 
Plans 
Submitted comments on Response to RM 10.9 Design Comments July 18, 2013 
Submitted comments on Complete Pre-Dredge Bathymetry Survey July 24, 2013 
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